



Republic of the Philippines
Province of Iloilo
MUNICIPALITY OF BINGAWAN



SANGGUNIANG BAYAN

EXCERPT FROM THE MINUTES OF THE 99th REGULAR SESSION OF THE 13TH SANGGUNIANG BAYAN OF THE MUNICIPALITY OF BINGAWAN, PROVINCE OF ILOILO, HELD AT THE SANGGUNIANG BAYAN SESSION HALL ON MAY 23, 2018.

Present:	Hon. Ted Peter P. Plagata	SB Member/Deputy Floor Leader/ Temporary Presiding Officer
	Hon. Joy L. Quimba	SB Member
	Hon. Lorens M. Belloga	SB Member
	Hon. Jose C. Rabago, Jr.	SB Member
	Hon. Nemesio A. Cachite	SB Member
	Hon. Eduardo A. Dalipe	SB Member
	Hon. Leovy C. Simora	SB Member/Floor Leader
	Hon. Perceval T. Girao	Ex-officio SB Member/Liga President

On Leave: Hon. Matt P. Palabrica, Ph.D. Vice Mayor/Presiding Officer

Absent: Hon. Jofe C. Celeste SB Member

Resolution No. 53 - 2018

URGENT RESOLUTION REQUESTING THE NATIONAL IRRIGATION AUTHORITY-ILOILO GUIMARAS IRRIGATION MANAGEMENT OFFICE (NIA-IGIMO) TO DEFER THE IMPLEMENTATION OF MALITBOG COMMUNAL IRRIGATION PROJECT (CIP) LOCATED AT THE MUNICIPALITY OF BINGAWAN FROM CY 2018 TO THE FIRST QUARTER OF 2019.

WHEREAS, the Municipality of Bingawan is a recipient of Communal Irrigation Project (CIP) from National Irrigation Authority-Iloilo Guimaras Irrigation Management Office (NIA-IGIMO) in the amount of Ten Million Pesos (P10,000,000.00);

WHEREAS, the said Communal Irrigation Project is ready for bidding pursuant to R.A. 9184, otherwise known as the "Government Procurement Reform Act";

WHEREAS, there is a need to defer the implementation of the said project due to unfavorable weather condition and project site has no road access thus it requires to be implemented in the first quarter of 2019 or during day season;

NOW THEREFORE:

On motion of Hon. Leovy C. Simora, Floor Leader, duly seconded by Hon. Nemesio A. Cachite and Hon. Perceval T. Girao;

RESOLVED, AS IT IS HEREBY RESOLVED, to request the National Irrigation Authority-Iloilo Guimaras Irrigation Management Office (NIA-IGIMO) to defer the implementation of Malitbog Communal Irrigation Project (CIP) located at the Municipality of Bingawan from CY 2018 to the first quarter of 2019.

CERTIFIED CORRECT:



JULIO C. CASTIGADOR
SB Secretary

ATTESTED:



TED PETER P. PLAGATA
SB Member/Temporary Presiding Officer